TIMELINE FOR CAMBODIA GFATM - ROUND 9

Deadline: Noon (Geneva) 21 January 2009

Round 9 Activity Date Comments

CCCSC letter to Component Coordinators requesting 10 Aug

proposed priorities for Round 9

Component Coordinators (CNM) send priorities for 20 Aug

Round 9 to CCCSC

CCC meeting to discuss/endorse priorities Round 9 2 Sept

(CNM only)

GFATM announces Round 9 1 Oct

CCCSC meeting to set budget, propose selection 2 Oct

criteria for the PR for Round 9

HSS priorities submitted to CCC 10 Oct

GFATM releases TRP recommendations on Rd 8 13 Oct HIV/AIDS decision on
re-submission

CCCSC discusses HSS priorities, copy of 13 Oct

advertisements for concept papers and expressions of

interest to become PR for Round 9

CCC discusses/endorses HSS priorities 14-15 Oct By email??

HIV/AIDS resubmission of priorities, if needed 15 Oct

Advertisement — Round 9 call for concept papers 16 Oct

(Malaria, HSS, perhaps HIV/AIDS)

Advertisement — call for expressions of interest, PR, 15,16 Oct

Round 9

CCC Secretariat to receive Expressions of Interest to 24 Oct

become PR, Round 9

CCC Secretariat receives completed applications from 30 Oct Two weeks after

applicants for PR, Round 9 advertisement

Component coordinators receive concept papers 31 Oct 18 days after
advertisement

CCCSC issues call for TRP members 7 Nov

PR Task Force completes review of applications for 7 Nov One week after

PR and meets to discuss submission

Component coordinators complete review of concept 7 Nov One week after receipt




Round 9 Activity Date Comments
papers and contact submitters. of concept papers
CCC selects PRs for Round 9 14 Nov Day following water

festival
CCCSC finalizes TRPanels. 1 Dec
CCCSC Secretariat receives all first draft proposals 8 Dec Four weeks after
submitted by Component Coordinators, and forwards decision on concept
to TRP and CCCSC members for review. papers
TRP reviews held 15, 16 Dec One week to complete
reviews
CCCSC meets with TRP to discuss recommendations 19 Dec Three days to
consolidate input
CCC Secretariat sends feedback from TRP and 22 Dec
CCCSC reviews to Component Coordinators
CCC Secretariat sends consolidated feedback and 23 Dec
recommendations to TWGH Secretariat and CCC

members
CCC Secretariat receives comments and feedback 29 Dec
from CCC members, and TWGH, consolidates and
forwards to Component Coordinators
Component Coordinators submit second/final draft of 9 Jan Two and a half weeks
proposals after feedback from

TRP, CCC, TWGH
CCCSC reviews proposals; sends feedback to 13 Jan Four days!
Component Coordinators as needed
CCC Secretariat receives final proposal from 15 Jan Two days!
Component Coordinators
CCC Secretariat sends completed proposals to CCC 15 Jan Four days to digest and
and TWGH provide input
CCC meeting to endorse the country proposals for 19 Jan

Round 9
CCC secretariat sends the final country proposal to 20 Jan Due noon 21 Jan in

Geneva

Geneva




